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EXECUTIVE SUMMARY
Introduction

This plan has been prepared in accordance with Bureau of Land Management policy.  This plan provides
burned area emergency stabilization and rehabilitation (ESR) recommendations for all lands burned within the
Big Stick/Double O Fire perimeter.  The primary objectives of the Big Stick/Double O Fire Burned Area
Emergency Stabilization and Rehabilitation (ESR) Plan are:

Rehabilitation
• To repair or improve lands unlikely to recover naturally from severe wildland fire damage by emulating

historic or pre-fire ecosystem structure, function, diversity, and dynamics according to approved land
management plans.

• Restore or establish healthy, stable ecosystems, even if these ecosystems cannot fully emulate historic or
pre-fire conditions as specified in approved land management plans. 

This plan addresses emergency rehabilitation of fire suppression and fire damages.  The burned area emergency
stabilization and rehabilitation team (ESR) Team conducted an analysis of fire damages throughout the lands
impacted by the fire.  They assessed the overall watershed changes caused by the fire and the impacts to the
vegetative resources, including threatened and endangered (T & E) species.  Impacts to wildlife habitat from the
fire were also assessed.  Archeologists inventoried suppression impacts for potential damage to cultural sites as
well as initiating a cultural resource damage assessment.  The GIS specialists gathered the data layers necessary
for the plan, coordinated GPS activities.

Fire Damage Assessment Report produced by the team is in Appendix I..  The individual treatments
specifications including the effectiveness monitoring identified in the assessments can be found in Part F.  A
summary of the costs is in Part E. Appendix II contains the National Environmental Policy Act (NEPA)
compliance documentation summary.  Appendix III contains photo documentation.
Fire Background

The Big Stick Fire (M-332) was started on July 9, 2001.  The Double O Fire (M-352) was started on July 11,
2001.  Both fires were started by lightning strikes as numerous storm cells moved through the Burns District.

Fire Damages and Threats to Human Safety and Natural and Cultural Resources

See environmental assessment.

Three Rivers Resource Area Management Requirements 

Rehabilitation

This plan is in accordance with the Three Rivers Resource Management Plan.  See the environmental
assessment.
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PART A - FIRE LOCATION AND BACKGROUND INFORMATION

Fire Name Big Stick/Double O

Fire Number M-332/M-352

Agency Unit Three Rivers Resource Area

Region Burns District

State Oregon

County(s) Harney

Ignition Date/Cause 7/9/01,7/11/01: Lightning

Zone Burns Interagency

Date Controlled 7/16/01, 7/14/01

Jurisdiction Bureau of Land Management

Three Rivers Resource
Area

9224 acres/ 1534 acres

Private 376 acres/ 226 acres

Malheur National Wildlife
Refuge

0 acres/ 124 acres

Total Acres 9600 acres/ 1884 acres
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PART B - NATURE OF PLAN

I.  Type of Plan (check one box below)

Emergency Stabilization

X Rehabilitation

Both Emergency Stabilization and Rehabilitation

II.  Type of Action (check one box below)

X Initial Submission

Updating or Revising the Initial Submission

Supplying Information of Accomplishment to Date on Work

Different Phase of Project

Final Accomplishment Report (To Comply with the Closure of the 9262 Account)
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PART C - EMERGENCY STABILIZATION AND REHABILITATION ASSESSMENT

Rehabilitation Objectives 

• Restore vegetation to stabilize the site and prevent the spread of weeds.

PART D - TEAM ORGANIZATION, MEMBERS, AND RESOURCE ADVISORS

I.  Burned Area Emergency Stabilization and Rehabilitation (ESR)Team Members: (List of technical
specialists used to develop the plan)

Position Team Member

Team Leader Nora Taylor

NEPA Compliance & Planning Gary Foulkes

Soil Scientist Steve Slavik

Cultural Resources/Archeologist Scott Thomas, George Orr

Vegetation Specialist Nora Taylor, Jeff Rose

Wildlife Biologist David Draheim

GIS Specialist Kelly Hazen

Weed Specialist Lesley Richman

Fire Ecologist Jeff Rose

Wild Horse Specialist Dean Bolstad

Recreation Specialist Fred McDonald

Rangeland Management Specialist Jim King, Willie Street, Bill Andersen

III.  Resource Advisors: (Note: Resource Advisors are individuals who assisted the ESR Team with the
preparation of the plan.  See Part H for a full list of agencies and individuals who were consulted or otherwise
contributed to the development of the plan. 

None



5

PART E - SUMMARY OF ACTIVITIES AND COSTS

The summary of activities and cost table below identifies emergency stabilization and rehabilitation costs
charged or proposed for funding from Suppression Operations, Emergency Fire Rehabilitation, agency
operation, and other funding sources.  Expenditures are displayed in the total cost column.  They are coded
with the appropriate cost authority.  The total cost of the rehabilitation effort to date, excluding the costs
absorbed by the fire account (fire crews, labor, and associated overhead) is displayed as either Suppression
Operations (F), Emergency Fire Rehabilitation (EFR), Emergency Watershed Protection (EWP), or Agency
Operations/Other (O/OP) or other.

Fire Name: Big Stick/Double O

Specification Cost Summary

Account Dollars Dollars

Fire Suppression Activity Damage Rehabilitation (F) not available at this time

Emergency Fire Rehabilitation (EFR) $1,264,858

Rehabilitation $ 1,264,858

Agency Operations/Other (OP/O) not available at this time

Funding Summary - Estimated Total $1,264,858
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PART E - SUMMARY OF EMERGENCY STABILIZATION ACTIVITIES - COST SUMMARY TABLE - Big Stick/Double O Fire
Spec

# Title Unit Unit Cost
# of

Units
Cost by Funding Source Implementation

 Method
Specification

 TotalF EFR EWP OP/O

None

TOTAL COST $ 0 $ 0 $ 0 $ 0 $ 0

COST: F1=Suppression Operations, EFR=Emergency Fire Rehabilitation, EWP=Emergency Watershed Protection, OP/O=Agency Operations Funding, Other
METHOD: FC=Crew Assigned to Fire, C=Contract, EFC=Emergency Fire Contract, P=Agency Personnel
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PART E - SUMMARY OF REHABILITATION ACTIVITIES - COST SUMMARY TABLE  - Big Stick/Double O Fire
Spec

# Title Unit Unit Cost
# of

Units
Cost by Funding Source Implementation

 Method
Specification

 TotalEFR OP/O

1 Grass & Forb Seeding - Big Stick acres 3640 $ 489,050 C, P $ 489,050

2 Sagebrush Seeding - Big Stick acres 7190 $ 80,358 C, P $ 80,358

3 Seedbed Packing - Big Stick acres 3640 $ 16,250 P $ 16,250

4 Protective Fence - Big Stick miles 18.75 $ 82,500 C, P $ 82,500

5 Cattleguard Installation - Big Stick each 2 $ 5,200 P $ 5,200

6 Fence Repair - Big Stick miles 4.5 $ 21,000 C, P $ 21,000

7 Cattleguard Repair - Big Stick each 1 $ 1,000 P $ 1,000

8 Snow Fence - Big Stick miles 3 $ 28,650 C, P $ 28,650

9 Signs - Big Stick each 2 $ 750 P $ 750

10 Weed Treatment - Big Stick acres 7190 $ 153,490 C, P $ 153,490

18 Cultural Clearances - Big Stick acres 4285 $ 68,250 P $ 68,250

20 Establishment Monitoring - Big Stick acres 7190 $ 12,500 P $ 12,500

22 Weed Monitoring - Big Stick acres 7190 $ 6,250 P $ 6,250

24 Erosion & Gully Monitoring - Big Stick acres 50 $ 2,500 P $ 2,500

11 Grass & Forb Seeding - Double O acres 1090 $ 161,820 C, P $ 161,820

12 Sagebrush Seeding - Double O acres 1535 $ 17,755 C, P $ 17,755

13 Seedbed Packing - Double O acres 1090 $ 6,000 P $ 6,000

14 Protective Fence - Double O miles 7.25 $ 33,500 C, P $ 33,500

15 Snow Fence - Double O miles 1 $ 10,050 C, P $ 10,050

16 Signs - Double O each 1 $ 250 P $ 250

17 Weed Treatment - Double O acres 1535 $ 33,485 C, P $ 33,485

19 Cultural Clearances - Double O acres 1300 $ 22,000 P $ 22,000

21 Establishment Monitoring - Double O acres 1535 $ 6,250 P $ 6,250

23 Weed Monitoring - Double O acres 1535 $ 3,750 P $ 3,750

25 Erosion & Gully Monitoring - Double O acres 30 $ 1,250 P $ 1,250
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# Title Unit Unit Cost

# of
Units

Cost by Funding Source Implementation
 Method

Specification
 TotalEFR OP/O
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TOTAL COST $ 1,263,858 $ 0 $ 1,263,858

COST: EFR=Emergency Fire Rehabilitation, OP/O=Agency Operations Funding, Other METHOD: FC=Crew Assigned to Fire, C=Contract,
EFC=Emergency Fire Contract, P=Agency Personnel

Fiscal Year Summary - Big Stick (M-332)

FY 2001 FY 2002 FY 2003

Revegetation $1,250 $613,058

Fence/Cattleguard $1,750 $108,700

Weed Treatment $153,490

Monitoring/Inventory $68,250 $10,750 $10,500

Total $71,250 $732,508 $163,990

Fiscal Year Summary - Double O Fire (M-352)

FY 2001 FY 2002 FY 2003

Revegetation $500 $195,125

Fence/Cattleguard $750 $33,000

Weed Treatment $33,485

Monitoring/Inventory $22,000 $6,000 $5,250

Total $23,250 $234,125 $38,735
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PART F - INDIVIDUAL TREATMENT SPECIFICATIONS

SPECIFICATION
TITLE:

Grass and Forb Drill Seeding
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

1 FISCAL YEAR(S)
(list each year):

FY 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Seed 3640 acres with rangeland drills using four seed mixtures of grass and forb species.

B.  Location/(Suitable) Sites: See proposed action map in environmental assessment

C.  Design/Construction Specifications:

  1.  Standard BLM rangeland drill specifications  

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   Seeding sites will be monitored for two years following treatment to assess success of
treatment to determine need for reseeding after year 2 following the fire.

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

       

TOTAL PERSONNEL SERVICE COST

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

FY2002 - tractor rental   2 months @ $2,500 $5,000

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST $5,000

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - seed 30,100 pounds for $454,200 +  seed mixing @ $.10/pound for $3,010 $457,210

TOTAL MATERIALS AND SUPPLY COST $457,210

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - contract admin 20 days @ $250/day + contract labor 3640 acres @ $6 $26,840

TOTAL CONTRACT COST $26,840
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 acres 3,640.0 $489,050 EFR C, P

FY 3

TOTAL $489,050

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. X

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Sagebrush Aerial Seeding
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

2 FISCAL YEAR(S)
(list each year):

FY 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Aerially apply sagebrush seed.

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:

  1.  Utilize standard BLM aerial seeding contract  

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed: establishment monitoring will be done in conjunction with monitoring of
grass and forb seeding.  

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

       

TOTAL PERSONNEL SERVICE COST

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

FY 2002 - seed 7200 pounds @ $8.99 $64,728

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST $64,728

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

 FY 2002 - contract admin 5 days @ $250/day = 1250 + contract application 7190 acres @ $2/acre = $14380 $15,630

TOTAL CONTRACT COST $15,630
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 acres 7,190.0 $80,358 EFR C, P

FY 3

TOTAL $80,358

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. X

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Seedbed Packing
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

3 FISCAL YEAR(S)
(list each year):

FY 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Wheeled seedbed packer will be used to compress seedbed on areas which have been drill seeded to maximize
contact between seed and soil.

B.  Location/(Suitable) Sites: See map of proposed action in environmental assessment.

C.  Design/Construction Specifications:  

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   Effectiveness will be monitored in conjunction with establishment monitoring.

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2002 - Tractor operator 45 days @ $250/day $11,250

       $11,250

TOTAL PERSONNEL SERVICE COST

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

FY 2002 - Tractor rental 2 months @ $250/month $5,000

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST $5,000

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

 

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 acres 3,640.0 $16,250 EFR P

FY 3

TOTAL $16,250

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. X

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Protective Fencing
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

4 FISCAL YEAR(S)
(list each year):

FY 2001, 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: standard 3-wire fence

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:

  1.  All green posts

  2.  Bottom wire will be smooth

D.  Purpose of Treatment Specifications: Visual resources and wildlife

E.  Treatment Effectiveness Monitoring Proposed:   Use supervision will be conducted periodically to assure that fence is preventing
livestock and wild horses from entering the rehabilitation area.

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2001 - fence layout   5 days @ $250/day $1,250

       $1,250

TOTAL PERSONNEL SERVICE COST

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - fence materials 18.75 miles @ $2000/mile $37,500

TOTAL MATERIALS AND SUPPLY COST $37,500

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - contract prep and admin 25 days @ $250/day = 6250 + contract labor 18.75 miles @ $2,000/mile  $43,750

TOTAL CONTRACT COST $43,750
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1 $1,250 EFR P

FY 2 mile 18.8 $81,250 EFR C, P

FY 3

TOTAL $82,500

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. X

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Cattleguard Installation
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

5 FISCAL YEAR(S)
(list each year):

FY 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Install cattleguards on heavily used access roads

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:

  1.  

  2.  

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2002  - Installation 4 days @ $250/day $1,000

       

TOTAL PERSONNEL SERVICE COST $1,000

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - cattleguard grids 2 @ $1600 = $3200 + cattleguard bases 2 @ $500 = $1000 $4,200

TOTAL MATERIALS AND SUPPLY COST $4,200

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

 

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 each 2.0 $5,200 EFR P

FY 3

TOTAL

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Fence Repair
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

6 FISCAL YEAR(S)
(list each year):

FY 2001, 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Repair fences burned in the fire

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:

  1.  Standard District Fence specifications  

D.  Purpose of Treatment Specifications: Visual resources and wildlife

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2001 - layout 2 days @ $250/day $500

       

TOTAL PERSONNEL SERVICE COST $500

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - fence materials 4.5 miles @ $2000/mile $9,000

TOTAL MATERIALS AND SUPPLY COST $9,000

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

 FY 2002 - contract administation 10 days @ $250/day = $2500 + contract labor 4.5 miles @ $2000/mile = $9000 $11,500

TOTAL CONTRACT COST $11,500
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1 $500

FY 2 mile 4.5 $20,500

FY 3

TOTAL $21,000

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. X

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Cattleguard Repair
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

7 FISCAL YEAR(S)
(list each year):

FY 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Replace wooden cattleguard bases which were burned in the fire.

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment.

C.  Design/Construction Specifications:  

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2002 - installation 2 days @ $250/day $500

       

TOTAL PERSONNEL SERVICE COST $500

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - cattleguard bases 1 @ $500 each $500

TOTAL MATERIALS AND SUPPLY COST $500

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

 

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 each 2.0 $1,000 EFR P

FY 3

TOTAL $1,000

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Snow Fence
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

8 FISCAL YEAR(S)
(list each year):

FY 2001, 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Install snow fence sections of approximately 1/4 mile to catch extra moisture for sagebrush establishment

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:  

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   Success will be monitored in conjunction with establishment monitoring

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2001 - layout 5 days @ $250/day $1,250

       

TOTAL PERSONNEL SERVICE COST $1,250

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - snow fence 3 miles @ $6300/mile $18,900

TOTAL MATERIALS AND SUPPLY COST $18,900

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

 FY 2002 - Contract Administration 10 days @ $250/day = $2500 + Contract labor 3 miles @ $2000/mile = $6000 $8,500

TOTAL CONTRACT COST $8,500
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1 $1,250 EFR P

FY 2 mile 3.0 $27,400 EFR P

FY 3

TOTAL $28,650

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. X

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Signs
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

9 FISCAL YEAR(S)
(list each year):

FY 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Install informational signs at entrances to protective fenced area to educate public about fire rehabilitation and
encourage vehicles to stay on established roads.

B.  Location/(Suitable) Sites: See map of proposed action in environmental assessment

C.  Design/Construction Specifications:  

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2002 - installation 1day @ $250/day $250

       

TOTAL PERSONNEL SERVICE COST $250

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - signs 2 each $500

TOTAL MATERIALS AND SUPPLY COST $500

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

 

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 each 2.0 $750 EFR P

FY 3

TOTAL $750

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Weed Treatment
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

10 FISCAL YEAR(S)
(list each year):

FY 2003

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Control of invasive annuals

B.  Location/(Suitable) Sites:

C.  Design/Construction Specifications: 

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

       

TOTAL PERSONNEL SERVICE COST

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2003 - chemical 7190 acres @ $12/acre $86,280

TOTAL MATERIALS AND SUPPLY COST $86,280

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

FY 2003 - contract administration 10 days @ $250/day = $2500 + contract application 7190 acres @ $9/acre =
$64710 

$67,210

TOTAL CONTRACT COST $67,210
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2

FY 3 acres 7,190.0 $153,490 EFR C, P

TOTAL $153,490

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. X

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Grass & Forb Drill Seeding
Double O Fire

AGENCY: BLM

PART E 
LINE ITEM:

11 FISCAL YEAR(S)
(list each year):

FY 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Area will be drilled with a rangeland drill

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:  

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   Establishment monitoring will be conducted for two years following treatment to
determine if area needs to be reseeded.

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

       

TOTAL PERSONNEL SERVICE COST

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

FY 2002 - Tractor rental 1 month @ $2500/month $2,500

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST $2,500

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - seed 8750pounds @ $149,405 + seed mixing 8750 pounds @ $0.10/pound = $875   $150,280

TOTAL MATERIALS AND SUPPLY COST $150,280

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - contract administration 10 Days @ $250/day = $2500 + contract labor 1090 acres @ $6/acre = $6540  $9,040

TOTAL CONTRACT COST $9,040
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 acres 1,090.0 $161,820 EFR C, P

FY 3

TOTAL $161,820

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. X

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Sagebrush Aerial Seeding
Double O Fire

AGENCY: BLM

PART E 
LINE ITEM:

12 FISCAL YEAR(S)
(list each year):

FY 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Sagebrush seed will be aerially applied

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment.

C.  Design/Construction Specifications: 

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   Success will be monitored in conjunction with establishment monitoring.

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

       

TOTAL PERSONNEL SERVICE COST

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - seed 1550 pounds @ $8.99/pound $13,935

TOTAL MATERIALS AND SUPPLY COST $13,935

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

 FY 2002 - contract administration 3 days @ $250/day = $750 + contract application 1535 acres @ $2/acre=$3070 $3,820

TOTAL CONTRACT COST $3,820
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 acres 1,535.0 $17,755 EFR C, P

FY 3

TOTAL $17,755

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. X

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Seedbed Packing
Double O Fire

AGENCY: BLM

PART E 
LINE ITEM:

13 FISCAL YEAR(S)
(list each year):

FY 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Use a wheeled seedbed packer over areas which were drill seeded to maximize contact between seed and soil to
enhance germination.

B.  Location/(Suitable) Sites: See map of proposed action in environmental assessment.

C.  Design/Construction Specifications: 

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed: Treatment will be monitored in conjunction with establishment monitoring. 

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2002 - seedbed packing   14 days @ $250/day $3,500

       $3,500

TOTAL PERSONNEL SERVICE COST

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

FY 2002 - Tractor Rental   1 month @ $2500/month $2,500

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST $2,500

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

 

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 acres 1,090.0 $6,000 EFR P

FY 3

TOTAL $6,000

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Protective Fence
Double O Fire

AGENCY: BLM

PART E 
LINE ITEM:

14 FISCAL YEAR(S)
(list each year):

FY 2001, 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: 3 wire fence to protect burned area from livestock and wild horse grazing.

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:

  1.  Standard district fence design  

D.  Purpose of Treatment Specifications: visual resources and wildlife

E.  Treatment Effectiveness Monitoring Proposed:   use supervision will be conducted periodically to assure that grazers are not entering
the burned area.

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2001 - layout   3 days @ $250/day $750

       $750

TOTAL PERSONNEL SERVICE COST

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - fence materials   7.25 miles @ $2000/mile $14,500

TOTAL MATERIALS AND SUPPLY COST $14,500

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

 FY 2002 - contract administration 15 days @ $250/day = $3750 + contract labor 7.25 miles @ $2000/mile=$14500 $18,250

TOTAL CONTRACT COST $18,250
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1 $750 EFR P

FY 2 mile 7.3 $32,750 EFR C, P

FY 3

TOTAL $33,500

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. X

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Snow Fence
Double O Fire

AGENCY: BLM

PART E 
LINE ITEM:

15 FISCAL YEAR(S)
(list each year):

FY 2001, 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Install snow fence in approximately 1/4 mile sections to capture additional moisture to enhance seedling
establishment

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications: 

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed: Effectiveness will be monitored in conjunction with establishment
monitoring.  

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2001 - layout   2 days @ $250/day $500

       

TOTAL PERSONNEL SERVICE COST $500

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - snow fence materials   1 mile @ $6300/mile $6,300

TOTAL MATERIALS AND SUPPLY COST $6,300

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - contract administration 5 days @ $250/day=$1250 + contract labor 1 mile @ $2000 = $2000 $3,250

TOTAL CONTRACT COST $3,250
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1 $500 EFR P

FY 2 mile 1.0 $9,550 EFR C, P

FY 3

TOTAL $10,050

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. X

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Signs
Double O Fire

AGENCY: BLM

PART E 
LINE ITEM:

16 FISCAL YEAR(S)
(list each year):

FY 2002

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Install informational sign at entrance to rehabilitation area to educate public.

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications: 

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2002 - installation ½ day @ $250/day $125

       

TOTAL PERSONNEL SERVICE COST $125

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2002 - sign $125

TOTAL MATERIALS AND SUPPLY COST $125

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

 

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 each 1.0 $250 EFR P

FY 3

TOTAL $250

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:



41

SPECIFICATION
TITLE:

Weed Treatment
Double O Fire

AGENCY: BLM

PART E 
LINE ITEM:

17 FISCAL YEAR(S)
(list each year):

FY 2003

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Treat seeded areas to prevent establishment of invasive exotic annuals

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

       

TOTAL PERSONNEL SERVICE COST

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

FY 2003 - chemical 1535 acres @ $12/acre $18,420

TOTAL MATERIALS AND SUPPLY COST $18,420

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

 FY 2003 - contract administration 5 days @ $250/day = $1250 + contract application 1535 acres @
$9/day=$13815

$15,065

TOTAL CONTRACT COST $15,065
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2

FY 3 acres 1,535.0 $33,485 EFR C, P

TOTAL $33,485

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources. X

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Cultural Clearances
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

18 FISCAL YEAR(S)
(list each year):

FY 2001

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Inventory for cultural resources in drill seed areas and areas of high potential for cultural resources.

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2001 - 268 days @ $250/day $67,000

       

TOTAL PERSONNEL SERVICE COST $67,000

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

FY 2001 - vehicle $1,250

TOTAL TRAVEL COST $1,250

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1 days $250.00 268.0 $68,250 EFR P

FY 2

FY 3

TOTAL $68,250

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Cultural Clearances
Double O

AGENCY: BLM

PART E 
LINE ITEM:

19 FISCAL YEAR(S)
(list each year):

FY 2001

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Inventory drill seed areas and other areas of high likelihood for cultural resources

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2001 - 85 days @ $250 $21,250

       

TOTAL PERSONNEL SERVICE COST $21,250

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

FY 2001 - vehicle $750

TOTAL TRAVEL COST $750

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1 days $250.00 85.0 $22,000 EFR P

FY 2

FY 3

TOTAL

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Establishment monitoring
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

20 FISCAL YEAR(S)
(list each year):

FY 2002, 2003

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Seeded areas will be monitored to assess success of seedings

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2002 - 25 days, FY 2003 - 25 days = 50 days @ $250/day $12,500

       

TOTAL PERSONNEL SERVICE COST $12,500

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST FUNDING
SOURCE

METHOD

FY 1

FY 2 days $250.00 25.0 $6,250 EFR P

FY 3 days $250.00 25.0 $6,250 EFR P

TOTAL $12,500

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Establishment Monitoring
Double O Fire

AGENCY: BLM

PART E 
LINE ITEM:

21 FISCAL YEAR(S)
(list each year):

FY  2001, 2003

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Inventory seeded areas to assess success of seeding

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2002 - 13 days, FY 2003 - 12 days = 25 days @ $250 $6,250

       

TOTAL PERSONNEL SERVICE COST $6,250

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 days $250.00 13.0 $3,250 EFR P

FY 3 days $250.00 12.0 $3,000 EFR P

TOTAL $6,250

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Weed Monitoring
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

22 FISCAL YEAR(S)
(list each year):

FY 2001, 2003

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Inventory burned areas for Noxious weeds

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2002 - 13 days, FY 2003 - 12 days = 25 days @ $250/day $6,250

       

TOTAL PERSONNEL SERVICE COST $6,250

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 days $250.00 13.0 $3,250 EFR P

FY 3 days $250.00 12.0 $3,000 EFR P

TOTAL $6,250

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Weed Monitoring
Double O Fire

AGENCY: BLM

PART E 
LINE ITEM:

23 FISCAL YEAR(S)
(list each year):

FY 2001, 2003

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Inventory burned area for Noxious weeds

B.  Location/(Suitable) Sites:

C.  Design/Construction Specifications:

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2002 - 8 days, FY 2003 - 7 days = 15 days @ $250/day $3,750

       

TOTAL PERSONNEL SERVICE COST $3,750

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 days $250.00 8.0 $2,000 EFR P

FY 3 days $250.00 7.0 $1,750 EFR P

TOTAL $3,750

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Erosion & Gully Monitoring
Big Stick Fire

AGENCY: BLM

PART E 
LINE ITEM:

24 FISCAL YEAR(S)
(list each year):

FY 2001, 2003

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Potential erosion areas within the burned area will be monitored for increased soil movement

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2002 - 5 days, FY 2003 - 5 days = 10 days @ $250/day $2,500

       

TOTAL PERSONNEL SERVICE COST $2,500

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 days $250.00 5.0 $1,250 EFR P

FY 3 days $250.00 5.0 $1,250 EFR P

TOTAL $2,500

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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SPECIFICATION
TITLE:

Erosion & Gully Monitoring
Double O Fire

AGENCY: BLM

PART E 
LINE ITEM:

25 FISCAL YEAR(S)
(list each year):

FY 2001, 2003

I. WORK TO BE DONE  (describe or attach exact specifications of work to be done):    

Number and Describe Each Task:

A.  General Description: Areas of potential erosion will be monitoring for increased soil movement

B.  Location/(Suitable) Sites: see map of proposed action in environmental assessment

C.  Design/Construction Specifications:

D.  Purpose of Treatment Specifications:

E.  Treatment Effectiveness Monitoring Proposed:   

II. LABOR, MATERIALS AND OTHER COST:

< PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
      Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2002 - 3 days, FY 2003 - 2 days = 5 days @ $250/day $1,250

       

TOTAL PERSONNEL SERVICE COST $1,250

< EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting. 

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

< MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

< TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

< CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST
FUNDING
SOURCE METHOD

FY 1

FY 2 days $250.00 3.0 $750 EFR P

FY 3 days $250.00 2.0 $500 EFR P

TOTAL $1,250

FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment

SOURCE OF COST ESTIMATE

1. Estimate obtained from 2-3 independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.

3. Estimate supported by cost guides from independent sources or other federal agencies 

4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services,   E = Equipment   M = Materials/Supplies,   T = Travel,   C = Contract,   F = Suppression

III. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing purposes)
pertinent passages from approved land management plans:
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PART G  - POST-REHABILITATION REQUIREMENT

The following are post-rehabilitation, implementation, operation, maintenance, monitoring, and evaluation
actions beyond three years to ensure the effectiveness of initial investments.  Estimated annual cost and funding
source is indicated.

Rehabilitation

Establishment monitoring will be continued until five years after the seeding.  Annual cost will be approximately
$1000/year.

Use supervision will be continued until the decision to remove the protective fence is made.  Annual cost will be
approximately $1000/year.

If the initial seeding treatment is unsuccessful, reseeding in the fall of 2003.  Costs would be determined based
on number of acres that need to be retreated.
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PART H - CONSULTATIONS

See environmental assessment
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PART I - REVIEW AND APPROVAL

I. Emergency Fire Rehabilitation  Funding Approval (check one box below):

G Approved

G Approved with Revision (see attached)

G Disapproved

Three Rivers Resource Area Date

II. Emergency Fire Rehabilitation  Funding Approval (check one box below):

G Approved

G Approved with Revision (see attached)

G Disapproved

Oregon State Office Date

III. Emergency Fire Rehabilitation Funding Approval (check one box below):

G Approved

G Approved with Revision (see attached)

G Disapproved

Washington Office Date



62

APPENDIX I - ESR FIRE DAMAGE ASSESSMENT REPORT

Big Stick/Double O FIRE RESOURCE DAMAGE ASSESSMENT REPORT

On July 23, 2001 the Emergency Fire Rehabilitation team visited both of the fires to assess damage to the
resources and decide on what types of rehabilitation treatments would be necessary.

The Big Stick fire burned very intensely and the team agreed that because of the condition of the vegetation
prior to the fire that there would be limited survival of the grasses and forbs over about two-thirds of the burn. 
The southern part of the fire is very rocky and the probability is high that grasses and forbs survived the fire. 
Sagebrush was lost throughout the burned area.

A follow up tour was made on July 31, 2001 to assess the need for erosion control structures in Black Canyon
of Big Stick Creek.  The group determined that erosion control structures would not be necessary as there is
enough residual vegetation to prevent excessive erosion.

The Double O fire had burned previously in 1986 and portions also burned in 1999.  The team agreed that the
burned area needed to be reseeded to attempt to prevent repeated reburning. 
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APPENDIX II - ENVIRONMENTAL COMPLIANCE

Federal, State, and Private Lands Environmental Compliance Responsibilities

All projects proposed in the Big Stick/Double O Fire Burned Area Emergency Stabilization and Rehabilitation
(ESR) Plan that are prescribed, funded, or implemented by Federal agencies on Federal, State, or private lands
are subject to compliance with the National Environmental Policy Act (NEPA) in accordance with the
guidelines provided by the Council on Environmental Quality (CEQ) Regulations (40 CFR 1500-1508).  This
Appendix documents the ESR Team considerations of NEPA compliance requirements for prescribed
rehabilitation and monitoring actions described in this plan for all jurisdictions affected by the Big Stick/Double
O burned area emergency.

Related Plans and Cumulative Impact Analysis

See Big Stick/Double O Fire Rehabilitation Plan Environmental Assessment.
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APPENDIX III - MAPS
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APPENDIX IV - PHOTO DOCUMENTATION

Big Stick Fire
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Double O Fire


